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Modification No. M078

BWXT Pantex, LLC

Contract No. DE-AC04-00AL 66620
Page 2 of 2

Part I, Section B, is modified as follows:

Subparagraph B.2 (a)(2) is revised in its entirety to read as follows:

B.2 (a) (2) The Estimated Cost for the specific Contract periods, exclusive of the
Contractor’s available fee, if any, is set forth below:

Contract Period Estimated Cost
February 1, 2001 through September 30, 2001 $218,200,000
October 1, 2001 through September 30, 2002 $426,264,000
October 1, 2002 through September 30, 2003 $446,677,000
October 1, 2003 through September 30, 2004 $496,340,000
October 1, 2004 through September 30, 2005 $469,009,410

Subparagraph B.2 (b)(6) is revised to add the agreed-upon Available Fee for the Contract
period October 1, 2004 through September 30, 2005 as follows:

October 1, 2004 through September 30, 2005

Award Fee $20.880,300
Performance-Based Incentive $ 7.260,265
Total $28,140,565

In addition, for the Contract period October 1, 2004 through September 30, 2005, BWXT
is authorized to assess and invoice (i.e. draw down from their letter-of-credit bank
account) for a Fixed Fee of 5.1% of the total estimated cost of Work for Other Projects

exclusive of the Fixed Fee.

Further, for the Contract period October 1, 2004 through September 30, 2005, BWXT is
authorized to draw down at the end of each month from their letter-of-credit bank account
a provisional fee in the amount of $820, 766. For each Performance-Based Incentive
milestone completed by BWXT and validated by PXSO during the Contract period,
PXSO will authorize BWXT to convert the applicable provisional fee amount to actual

earned fee.






